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Dear Bonnie: 

This progress report describes work completed during the month of March 2010, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion of the actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

The following is a summary ofthe actions taken and progress made during March 2010. 

A. ACTIONS TAKEN 

• Reviewed and commented on draft Phase IV ABS scripts. 

• Participated in a conference call with EPA and SRC on Phase IV ABS scripts on 
March 1,2010. 

• Sent ISCO automated samplers/flow-rate loggers to manufacturer for software 
modification to prevent data purging at freezing temperatures. 

• Continued preparation of initial sections of the OUS Remedial Investigation 
Report. 

B. SAMPLING RESULTS 

None. 

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Continue preparation of the OUS Remedial Investigation Report. 
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• Review and comment on draft and draft final ABS scripts and Phase IV Sampling 
and Analysis Plan(s) as they are issued by EPA. 

• Re-install cold-temperature-modified ISCO automated samplers/flow-rate 
loggers at stations CC-02, LRC-02 and LRC-06, begin flow-rate 
measurement/recording on April 6, 2010. 

• Participate in teleconferences and other meetings as requested by EPA. 

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The followflng is a summary of the actions taken and progress made during the month of 
March 2010. 

A. ACTIONS TAKEN 

• Continued small mammal data analysis. 

• Initiated QC review of histology draft report. 

• Continued preparation of 2009 Small Mammal Program data report. 

• Responded to EPA comments on 2009 Aquatic Program data report. 

• Finalized, submitted 2009 Aquatic Program data report to Remedium, EPA. 

• Conference calls with Bill Stubblefield on development of bioassay and analytical 
study recommendation memo. 

• Continued financial reporting, supervision and project management activities. 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months: 

• Participate on a BTAG conference call to discuss the 2009 Aquatic Program data 
report and recommendations (if any) for additional aquatic field work. 

• Prepare and submit BTAG Subgroup recommendations memo (analytical, 
bioassay recommendations). 

• Participate on a BTAG conference call to review subgroup analytical and 
bioassay recommendations. 

• Finalize review of draft histology report. 

• Finalize small mammal data analysis. 

• Submit draft report for 2009 Small Mammal Program to Remedium, EPA. 



C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

The BTAG subgroup identified concems with the analytical method(s) used for asbestos 
in surface water with regard to the reporting of clumped versus free fibers and resulting 
implications of the method(s) to providing an understanding and basis for understanding 
fiber fate and evaluating aquatic exposure (and potential toxicity) in a planned bioassay. 
The Subgroup is continuing its work on providing recommendations for addressing 
analytical method short comings and addressing analytical/fiber fate challenges in the 
conduct of a trout toxicity bioassay that will likely be recommended. 

If you have any questions regarding this progress report please contact Bob Marriam at 
(901)820-202S. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Lynne Gardner - Grace 
John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson - Parametrix 
Dick Sloan - Montana DEQ 




